COLORADO DEPARTMENT OF TRANSPORTATION Page 1
ESTIMATE RUN 08/21/2006

ESTIMATE SUMMARY 10:46:58
CONTID: C15433 ESTIMATE NO: 0003 PROG SPEC YR:2005
PCN: 15433-BID COFRS REPORTING CATEGORY: 3 FACS REF NO:
CONTRACT DESCRIPTION: TIME CHARGED: 53.5 DAYS TIME ALLOW: 70 WORK DAYS
Cerro Summit Paving PERCENT TIME: 76.43 ORIG TIME ALLOW: 60 WORK DAYS
PROJECT NO: NH 0501-050
Cerro Summit Paving
NAME OF ROAD: U.s. 50
PROJECT COUNTIES: MONTROSE, REGION 3
CONTRACTOR:
OLDCASTLE SW GROUP, INC. dba UNITED COMPANIES OF MESA COU pay PERIOD ENDING 08/17/2006 DATE TIME STARTED 05/30/2006
2273 RIVER ROAD DATE LET 12/22/2005 DATE WORK BEGAN 05/30/2006
DATE AWARDED 12/27/2005 DATE TIME STOPPED
DATE CONTRACT EXECUTED 01/10/2006 DATE ACCEPTED
GRAND JUNCTION CO 81505 970-243-4900 DATE NOTICE TO PROCEED 05/30/2006
CURRENT TOTAL THIS ESTIMATE
CURRENT PROJECT AMT: $ 3,132,201.08 PARTICIPATING $ 3,037,295.22 S 1,017,424.53
AWARD PROJECT AMT: $  2,933,333.55 NON-PARTICIPATING 0.00 0.00
PERCENT COMPLETE: 96.97% TOTAL EARNINGS 3,037,295.22 1,017,424.53
FUNDS AVAILABLE: $ 94,905.86 STOCKPILED MATERIALS 0.00 0.00
GROSS EARNINGS 3,037,295.22 1,017,424.53
TOTAL CLAIMS: $ 0.00 RETATNAGE -42,604.43 -15,261.37
SECURITIES ENCUMBERED 42,604.43 15,261.37
NET EARNINGS 3,037,295.22 1,017,424.53
LIQUIDATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
AMOUNT DUE 3,037,295.22 1,017,424.53
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 1,017,424.53

APPROVED FOR PAYMENT BY

PROJECT COMMENT :

ESTIMATE COMMENT:
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PCN: 15433-BID ESTIMATE RUN 08/21/2006
PROJECT: NH 0501-050 ESTIMATE NO: 0003 10:46:58
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO NO DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, UNIT PRICE
CAT NO0200 ROADWAY
0005 202-00240 *REMOVAL OF ASPHALT MAT (PLANING) 1,022.000 1,022.000
SY 0.000 0.00
1.30000 1,022.000 1,328.60
0010 202-01130 *REMOVAL OF GUARDRAIL TYPE 3 11,025.000 7,187.500
LF 2,937.500 6,462.50
2.20000 10,125.000 22,275.00
0015 203-00100 MUCK EXCAVATION 0.000 0.000
cYy 0.000 0.00
50.00000 0.000 0.00
0020 203-01500 BLADING 40.000 0.000
HOUR 40.000 3,800.00
95.00000 40.000 3,800.00
0025 210-01130 *RESET GUARDRAIL TYPE 3 3,275.000 0.000
LF 700.000 4,025.00
5.75000 700.000 4,025.00
0030 210-01140 *RESET GUARDRAIL TYPE 4 1,165.000 1,165.000
LF 0.000 0.00
7.00000 1,165.000 8,155.00
0035 210-01200 *RESET END ANCHORAGE 4.000 0.000
EACH 0.000 0.00
300.00000 0.000 0.00
0040 304-03005 AGGREGATE BASE COURSE (CLASS 3) 0.000 0.000
cYy 0.000 0.00
125.00000 0.000 0.00
0045 304-06007  AGGREGATE BASE COURSE (CLASS 6) 0.000 0.000
cYy 0.000 0.00
257.00000 0.000 0.00
0050 304-07000 *AGGREGATE BASE COURSE (CLASS 7) 3,400.000 0.000
TON 3,388.460 64,041.89
18.90000 3,388.460 64,041.89
0055 307-00000 *HYDRATED LIME 508.650 508.650
TON 0.000 0.00
160.00000 508.650 81,384.00
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PCN: 15433-BID ESTIMATE RUN 08/21/2006
PROJECT: NH 0501-050 ESTIMATE NO: 0003 10:46:58
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0060 403-00721 *HOT MIX ASPHALT (PATCHING) (ASPHALT) 0.000 0.000
sy 0.000 0.00
60.00000 0.000 0.00
0065 403-34701 *HOT MIX ASPHALT (GRADING SX) (75) 29,256.430 15,261.910
TON 13,994.520  489,808.20
35.00000 29,256.430 1,023,975.05
0070 406-09500 *COLD BITUMINOUS PAVEMENT (RECYCLE) 159,451.000 159,451.000
sy 0.000 0.00
2.80000 159,451.000 446,462.80
0075 411-03352 ASPHALT CEMENT PERFORMANCE GRADE (PG 58-28) 663.380 663.480
TON -0.100 -24.00
240.00000 663.380 159,211.20
0080 411-03355 ASPHALT CEMENT PERFORMANCE GRADE (PG 58-34) 1,244.260 266.860
TON 977.400  322,542.00
330.00000 1,244.260 410,605.80
0085 411-90050 EMULSIFIED RECYCLING AGENT 116,872.000 116,872.000
GAL 0.000 0.00
1.95000 116,872.000 227,900.40
0090 420-00130 GEOTEXTILE (SEPARATOR) (CLASS A) 0.000 0.000
sy 0.000 0.00
4.00000 0.000 0.00
0095 626-00000 *MOBILIZATION 1.000 1.000
LS 0.000 0.00
197,000.00000 1.000 197,000.00
0100 627-00005 *EPOXY PAVEMENT MARKING 419.000 0.000
GAL 419.000 30,168.00
72.00000 419.000 30,168.00
0105 630-00000 FLAGGING 1,700.000 1,139.000
HOUR 509.000 11,198.00
22.00000 1,648.000 36,256.00
0110 630-00007 TRAFFIC CONTROL INSPECTION 28.000 19.000
DAY 7.000 630.00

90.00000 26.000 2,340.00
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PCN: 15433-BID ESTIMATE RUN 08/21/2006
PROJECT: NH 0501-050 ESTIMATE NO: 0003 10:46:58

CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0115 630-00012 TRAFFIC CONTROL MANAGEMENT 55.000 31.000
DAY 18.000 8,460.00
470.00000 49.000 23,030.00
0120 630-80341 CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 42.000 20.500
EACH 16.400 459.20
28.00000 36.900 1,033.20
0125 630-80342 CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 28.000 12.000
EACH 9.600 268.80
28.00000 21.600 604.80
0130 630-80343 CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 4.000 2.000
EACH 1.600 52.80
33.00000 3.600 118.80
0135 630-80352 VERTICAL PANEL (SPECIAL) 25.000 10.000
EACH 8.000 312.00
39.00000 18.000 702.00
0140 630-80353 VERTICAL PANEL (WITH LIGHT) (FLASHING) 2.000 0.000
EACH 0.000 0.00
39.00000 0.000 0.00
0145 630-80354 VERTICAL PANEL (WITH LIGHT) (STEADY BURN) 10.000 0.000
EACH 0.000 0.00
39.00000 0.000 0.00
0150 630-80358 ADVANCE WARNING FLASHING OR SEQUENCING ARROW PANEL (C 2.000 1.000
TYPE)
EACH 0.800 136.00
170.00000 1.800 306.00
0155 630-80359 PORTABLE MESSAGE SIGN PANEL 120.000 69.000
DAY 30.000 2,400.00
80.00000 99.000 7,920.00
0160 630-80360 DRUM CHANNELIZING DEVICE 10.000 1.000
EACH 0.800 26.40
33.00000 1.800 59.40
0165 630-80363 DRUM CHANNELIZING DEVICE (WITH LIGHT) (FLASHING) 7.000 3.500
EACH 2.800 92.40
33.00000 6.300 207.90
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PCN: 15433-BID ESTIMATE RUN 08/21/2006
PROJECT: NH 0501-050 ESTIMATE NO: 0003 10:46:58
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0170 630-80380 TRAFFIC CONE 250.000 125.000
EACH 100.000 600.00
6.00000 225.000 1,350.00
0175 630-80510 *MOBILE PAVEMENT MARKING ZONE 1.000 0.000
LS 1.000 2,800.00
2,800.00000 1.000 2,800.00
0180 700-70010 F/A MINOR CONTRACT REVISIONS 18,640.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0185 700-70016 F/A FUEL COST ADJUSTMENT 7,722.980 3,759.040
FA 3,963.940 3,963.94
1.00000 7,722.980 7,722.98
0190 700-70022 F/A OJT COLORADO TRAINING PROGRAM 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0195 700-70023 F/A ON-THE-JOB TRAINEE 800.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0200 700-70025 F/A QUALITY INCENTIVE PAYMENT 0.000 0.000
F A -8,689.600 -8,689.60
1.00000 -8,689.600 -8,689.60
0205 700-70028 F/A ESB PROGRAM 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0245 605-00060 6 INCH PERFORATED PIPE UNDERDRAIN 238.000 238.000
LF 0.000 0.00
130.00000 238.000 30,940.00
0250 900-00006 ADDED ITEM (DOLLAR)/ OVERWEIGHT TRUCK PENALTY 0.000 -20.000
DOL 0.000 0.00

1.00000 -20.000 -20.00
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PCN: 15433-BID ESTIMATE RUN 08/21/2006
PROJECT: NH 0501-050 ESTIMATE NO: 0003 10:46:58
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0265 900-00014 ADDED ITEM (LUMP SUM)/ COMPENSATION FOR REWORDING 1.000 0.000
"FINES DOUBLE" SIGNS
LS 1.000 420.00
420.00000 1.000 420.00
CAT 0200 CURRENT AMT $ 2,841,166.08 $ 943,953.53% 2,787,434.22
CAT NO0201 SAFETY ENHANCEMENT
0210 606-00301 *GUARDRAIL TYPE 3 (6-3 POST SPACING) 8,545.000 6,457.500
LF 2,087.500 33,400.00
16.00000 8,545.000 136,720.00
0215 606-00710 GUARDRAIL TYPE 7 (STYLE CA) 286.500 0.000
LF 286.500 14,325.00
50.00000 286.500 14,325.00
0220 606-01370 *TRANSITION TYPE 3G 4.000 0.000
EACH 4.000 3,960.00
990.00000 4.000 3,960.00
0225 606-02005 *END ANCHORAGE (FLARED) 28.000 24.000
EACH 4.000 7,180.00
1,795.00000 28.000 50,260.00
0255 606-01370 TRANSITION TYPE 3G NEW PRICE FOR INSTALLATION OF 20.000 0.000
ADDITIONAL 3G UNITS
EACH 4.000 4,256.00
1,064.00000 4.000 4,256.00
0260 606-02005 END ANCHORAGE (FLARED) NEW PRICE FOR ADDITIONAL FLARED 20.000 0.000
END SECTIONS
EACH 6.000 10,350.00
1,725.00000 6.000 10,350.00
CAT 0201 CURRENT AMT $ 261,045.00 $ 73,471.008 219,871.00
CAT NOO0400 CONSTRUCTION ENGINEERING BID ITEMS
0230 620-00001 FIELD OFFICE (CLASS 1) 1.000 1.000
EACH 0.000 0.00
15,000.00000 1.000 15,000.00
0235 620-00012 FIELD LABORATORY (CLASS 2) 1.000 1.000
EACH 0.000 0.00
14,000.00000 1.000 14,000.00
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PROJECT: NH 0501-050 ESTIMATE NO: 0003 10:46:58

CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS
0240 620-00020 SANITARY FACILITY 1.000 1.000
EACH 0.000 0.00
990.00000 1.000 990.00
CAT 0400 CURRENT AMT $ 29,990.00 $ 0.00s 29,990.00

PROJECT TOTAL CURRENT AMT §

3,132,201.08 $1,017,424.53 % 3,037,295.22



